Acting Chief, Industrial Division, CKR

1 September 1959

Chief, Military Economics Branch, D/I

Activity Report for August 1959

- 1. Status of Branch Projects
 - 25X1A9a

 The draft of this project is being reviewed and edited in the Branch.
 - b. 39.2382, Soviet Kilitary Personnel Pay

 This project is almost completely on mats in St/PB.
 - c. 39.2383, Soviet Military Prices and Ruble-Dollar Ratios
 25X1A9a

The draft of this project has been submitted for Division review.

4. 39.2384, Soviet Military Expanditures, 1947-63

25X1A9a

Slightly more then half the paper has undergone Branch review and has been typed as a final draft. A slight delay in completion is expected because of the work necessary for the Branch's contribution to NIE 11-4-59.

9.2760, Value of Output of Soviet Land Armamenta, 1950-59
25X1A9a

Work on this project is underway.

- 25X1A9a

 This project is in the initial writing stage.
- 8. 39.2766, Maintenance and Operation Expense for Soviet Military
 Aptor Vehicles and Armored Vehicles

This project is in the research stage.

Approved For Release 2000/08/26 A-RDP62S00231A000100160015-1

- 2. Status of Support Projects
 - a. 10.2636, Briefing Handbook: Selected Economic Data

 The I/ME contribution to this project has been completed.
 - b. 10.2824, Soviet Policy-Making Machinery
 This project is in process.
 - c. 30.2201, Soviet Military Expenditures Through 1964 (NIE 11-4-59)
 This project is in process.
 - d. 30.2204, Sino-Soviet Bloc Air Defense Capabilities
 The HIR has been postponed until fall by OME.
 - e. 30.2455, Value of Military Materials Exported by the Sino-Soviet Bloc to Underdeveloped Countries, 1955-53

This project is undergoing Branch review and editing. Some delay is expected because of HIE 11-4-59.

25X1A9a

25X1A9a

OFER/I/VER

pedx3803(1 Sep 59)

Matribution:

Original & 1 - Addressee

1 - I/ME

1 - I/ME Chron.

Approved For Release 2000/08/26 : CIA-RD 70.231A000100160015-1